
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0015

04/13/2015

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

02/21/2015

00/00/0000

474 Days

02/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

474 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,672,779.26

$6,962,657.70

$1,560,686.35

74.33%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $7,672,779.26 $6,962,657.70 $1,560,686.35 79.66% $70,602.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0015

04/13/2015

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,562,609.52 $4,506,127.56 $56,481.96

Non-Participating $1,140,652.39 $1,126,531.92 $14,120.47

Total Earnings $5,703,261.91 $5,632,659.48 $70,602.43

Stockpiled Materials $408,831.00 $408,831.00 $0.00

Gross Earnings $6,112,092.91 $6,041,490.48 $70,602.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,112,092.91 $6,041,490.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $70,602.43

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0015

04/13/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 163-0240     MULCH TN  2.000 1.704

 581.400 1.040

 

 

2.744 $604.66 $1,595.36

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 1,546.000

 319.770 50.000

 

 

1,596.000 $15,988.50 $510,352.92

0040 610-6520     REM HIGHWAY SIGN, SPCL ROADSIDE EA  16.000 .000

 799.270 1.000

 

 

1.000 $799.27 $799.27

0090 636-5100     MILEPOST SIGNS EA  104.000 .000

 101.360 171.000

 

 

171.000 $17,332.56 $17,332.56

Category Amount: $34,724.99 $530,080.11

Category Number: 0020 EROSION CONTROL ITEMS

0350 163-0232     TEMPORARY GRASSING AC  1.000 .753

 5813.950 .147

 

 

.900 $854.65 $5,232.56

Category Amount: $854.65 $5,232.56

Category Number: 0010 ROADWAY

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,229.000

 69.770 42.750

 

 

1,271.750 $2,982.67 $88,730.00

0605 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  1,200.000 .000

 40.700 123.843

 

 

123.843 $5,040.41 $5,040.41

0610 500-3104     CLASS A CONCRETE, SIGNS CY  7.000 .000

 755.810 4.470

 

 

4.470 $3,378.47 $3,378.47



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0015

04/13/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0620 636-3000     GALV STEEL STR SHAPE POST LB  2,442.000 .000

 3.710 1,232.920

 

 

1,232.920 $4,574.13 $4,574.13

0625 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  62.000 .000

 503.740 10.000

 

 

10.000 $5,037.40 $5,037.40

0630 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  63.000 .000

 56.870 23.000

 

 

23.000 $1,308.01 $1,308.01

0720 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 75780.490 .000

23.70 MP WB

 

.200 $.00 $15,156.10

0840 657-5120     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 5, WHEA  9.000 12.000

ITE, TP PB 3488.370 .000

 

 

12.000 $.00 $41,860.44

0845 657-5060     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 23, WEA  3.000 5.000

HITE, TP PB 1046.510 .000

 

 

5.000 $.00 $5,232.55

0850 657-5065     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 24, WEA  3.000 5.000

HITE, TP PB 1046.510 .000

 

 

5.000 $.00 $5,232.55

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 26,533.724

 20.050 130.000

 

 

26,663.724 $2,606.50 $534,607.67

0875 636-2080     GALV STEEL POSTS, TP 8 LF  890.000 .000

 16.850 49.000

 

 

49.000 $825.65 $825.65



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0015

04/13/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0940 636-2070     GALV STEEL POSTS, TP 7 LF  332.000 .000

 12.990 705.000

 

 

705.000 $9,157.95 $9,157.95

1020 158-1000     TRAINING HOURS HR  1,000.000 900.500

 0.800 139.500

 

 

1,040.000 $111.60 $832.00

1030 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  180.000 1,336.000

 48.840 .000

 

 

1,336.000 $.00 $65,250.24

Category Amount: $35,022.79 $786,223.57

Project Total Amount: $70,602.43 $5,703,261.91


